

Care Bill Modelling: Timetable

Implementation Plan:

The implementation plan is as follows:

Action	Date
Publish model on website with guidance defining the information required to complete the modelling	Mid January 2014
Publicise	Newsletter week commencing 20 th January
Request Local Authorities to give initial feedback	Fri Feb 7 th Feb (3 weeks)
Review Feedback	Fri Feb 21 st (2 weeks but try to condense)
Issue request for completion of survey	Mon Feb 24th
Allow 3 weeks for LAs to complete	Fri March 14th
Allow 1 week for chasing	Fri March 21st
Allow 3 weeks for ADASS consolidation of results and review	Fri April 11th
Results available	Late April